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700 MHz PUBLIC SAFETY BROADBAND QUARTERLY REPORT

OF THE DISTRICT OF COLUMBIA

Pursuant to the Commission’s Waiver Order,"' the District of Columbia
(“District”) here provides its third 700 MHz Public Safety Broadband Quarterly Report.

Planning. The District has kicked off a region-wide planning process covering all
six states in FEMA Region III: Delaware, the District, Maryland, Pennsylvania, Virginia
and West Virginia. This planning will continue through most of this year. Though the
District did design a leveraged network architecture and deployment model in connection
with its application for federal stimulus grant funding, it will be unable to solidify such
plans unless and until it identifies alternative funding. Issuance of any request for
proposals would of course have to wait until funding is available.

Funding. The District is working to identify an alternative funding source.

Deployment. Devices of the type required by the District (LTE in Band Class 14,

as well as commercial 3G and 4G capabilities) are not yet available in the marketplace.

' In the Matter of Requests for Waiver of Various Petitioners to Allow the Establishment
of 700 MHz Interoperable Public Safety Wireless Broadband Networks, PS Docket No.
06-229, FCC 10-79 (May 12, 2010) (“Waiver Order”), ] 64.



The District is attempting to identify funds to provide user devices for an initial
deployment of 3,000 first responders.

The District already has 12 sites fully prepared as a result of its earlier 700 MHz
broadband pilot initiatives (Flarion OFDMA and Alcatel-Lucent EVDO Rev. A). As part
of the leveraged network model, the District would also locate base stations at sites where
a commercial carrier is already deploying LTE equipment; no new site builds are
contemplated. Until the District receives funding and executes a procurement vehicle, it
will not know for sure which sites it will use.
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